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Ms. Liza I. Montalvo
Remedial Project Manager
Kentucky/Tennessee Section
U S EPA Region IV
61 Forsyth Street. 11th Floor
Atlanta. GA 30303 .

.Re: Comments in Scheduling Activities - Final Five-Year Review Report.
Lees Lane Landfill Site. Louisville. Kentucky

Dear Ms. Montalvo:

This is in reply to your letter of July 22, 1998 containing findings and recommendations
related to the final Five-Year Report for the Lees Lane Landfill Site as approved by the
LI. S. Environmental Protection Agency (EPA) on July 1. 1998.

In response to your requests for comments and a schedule of activities for the remainder
of the current fiscal year FY99. (ending June 30. 1999) and FY 00. (ending
June 30. 2000) I submit the following comments and schedule of activities
chronologically in response to the recommendations contained in your letter of
July 22. 1998:

1. MSD wil l repair . as needed, existing vehicular traffic barricades at the Lees Lane
access entry. The repairs to any damaged barricades will be completed before the
end of FY 99. Second Quarter. (12/31799). However, it must be recognized that
MSD cannot control vehicular access to the Lees Lane Landfill site by
unauthorized trespassing vehicles because of the numerous points of entry
available along the flood protection levee between the Rubbertown (chemical
plant sites) area and the Mill Creek cutoff. MSD is cooperating with the Jefferson
County Police to provide testimony relative to trespass on either the flood
protection levee or the Lees Lane Landfill in order to help prosecute operators of
unauthorized all terrain vehicles or dirt bikes.

2. MSD will continue to monitor areas of subsidence along the access road.
However, a review of video tapes, made in 1992 and 1998. do not indicate any
significant change in access road conditions during those past approximately six
years. MSD will continue backfilling of the largest subsidence on the access road
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and will substantially complete this work by the end of FY.99. Second Quarter.
Also, it should be noted that improved drainage facilities have beeii installed at
the access road crossing to the shale swale as reported in the last institutional
report for the Lees Lane Landfill for FY98. Fourth Quarter, (ending
June 30/1998).

3. The landfill cap and gas collection field areas are scheduled for routine mowing.
However, excessive and repetitive frequent rainfall during the spring and summer
of this year. 1998. has prevented the regular scheduled mowing of the Lees Lane
Landfill site as well as the flood protection levee. Because of the frequency of
rainfall experienced, any attempt to mow these areas would result in excessive
rutting and disturbance of existing vegetation. With improved weather conditions
regular mowing w i l l be resumed during FY99.

4. MSD will continue to conduct regularly quarter inspections of the riprap lined
capped bank area for any erosion effects by high water on the Ohio River. .MSD
has issued a purchase order to spray for control of vegetation throughout the entire
riprap area of the landfill cap. Jt should be pointed out that, in my professional
opinion, the size of riprap placed on the landfill cap area is totally and wholly
inadequate. Although I am unable to confirm construction techniques employed it
does not appear that the riprap was placed upon a properly installed or constructed
granular base. The disturbance noted in the Five-Year Review Report only .
confirms the fact that the riprap of an appropriate size, approximately 200 to 300
Ibs. each, should have been placed to protect the cap from excessive tlow
movements of the Ohio River as part of the remediation project.

5. MSD will continue to conduct quarterly institutional inspections of groundwater
and gas monitoring wells to ensure that each well is locked and that vandalism has
not occurred. This will be reported quarterly by the institutional inspection report
furnished to your office.

6. MSD will further its efforts to conduct the necessary repairs of the gas collection
system as specified in the O&M plan and Section 4.6 of the Five-Year Review
Report. Investigations to date, indicate that there are some apparent low spots in
the collection system which trap water and interrupt the vacuum withdrawal from
the vadose zone. MSD wil l conduct further investigations of the condition of the
gas collection system prior to the end of FY99. Second Quarter, and again prior to
the end of FY99. Fourth Quarter.
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7. MSD will investigate the condition of the Underground Storage Tank (UST) and
its contents at the next institutional inspection for FY99, First Quarter. As part of
the on-site sampling to be conducted during FY99. First Quarter, sampling of the
UST. as requested wil l be performed. Pending the receipt of sampling
information. MSD wil l arrange for the removal of the UST subject to the
availability of funding during FY99. EPA will be notified of the UST removal
and disposal when accomplished by MSD.

8. MSD intends to conduct monitoring of all groundwater monitoring wells as part
of its routine program by the end of FY99, First Quarter. Subsequent annual
monitoring of groundwater monitoring wells will then be performed annually
during the first quarter of each succeeding fiscal year, starting with FYOO.

9. MSD wil l conduct air and gas monitoring before the end of FY99. First Quarter.
A second monitoring wi l l be conducted prior to the end of FY99. Third Quarter.
This proposed schedule of semi-annual air and gas monitoring wi l l continue in
succeeding fiscal years, starting with FYOO. such that this monitoring will be done
in the early spring and fall of each calendar year.

I would appreciate your reviewing the above schedule of activities and contacting me if
you have any concerns, changes or needs for additional amplification on the activities as
noted.

Sincerely

Director of Operations

CAN/dc
can4-7h

cc: Harold Taylor. EPA
Bob Caplan, EPA
Robert Pugh, KNREPC
Gordon R. Garner, MSD
F i l e - W D - 2 ( M & M )


